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Mr Michael Ribordy
June 15, 2009

Monthly Report for the Allied Paper, Inc./Portage Creek/
- Kalamazoo River Superfund Site TCRA — Former Plainwell Impoundment

REPORT #27, JUNE 2009

Significant Developments and Activities During the Period

On May 4, the Kalamazoo River Study Group (KRSG) submitted staff gauge readings to the START
contractor for United States Environmental Protection Agency (USEPA)

On May 5, the Michigan Department of Natural Resources (MDNR) informed the KRSG that all
temporary access roads shouid be removed except the access road leading to the Plainwell Dam and
the access road from Miller Road to the former Staging Area 4N

On May 13, the KRSG, MDNR, Michigan Department of Environmental Qualty (MDEQ), Michigan
Department of the Attorney General, National Oceanic and Atmospheric Administration (NOAA),
United States Fish and Wildlife Service (USFWS), and Stratus performed a site walk to inspect bank
restoration in the TCRA work areas Photographs of this inspection were submitted to the USEPA
The USEPA forwarded these photographs to the KRSG on May 19 and 27 for review and discussion

On May 15, the KRSG submitted to the USFWS a figure from the TCRA Design Report detalllng
removal areas restored with restoration stone

On May 15, the KRSG submitted to USEPA the 26" Monthly Report for the Allied Paper, Inc /Portage
Creek/Kalamazoo River Superfund Site TCRA for Apnl 2009

On May 29, the KRSG, USEPA, and MDNR discussed bank restoration modifications and
inspections See the “Issues Encountered and Actions Taken” section for additional information

Data Collected and Field Activities Conducted During the Period

No field activittes were conducted during the weeks of May 1 and May 4

Duning the weeks of May 11, 18, and 25, restoration activities were conducted in Removal Areas 12A,
13A, 13B, and near the former Plainwell Dam Restoration activities included the placement of topsoil
and mulch, seeding, installation of an erosion control blanket, and planting of trees and shrubs

During the week of May 18, the KRSG surveyed existing bank conditions as a part of post-
construction bank monitoring

No data were collected in May
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Mr Michael Ribordy
June 15, 2009

Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA — Former Plainwell Impoundment -

REPORT #27, JUNE 2009

Laboratory Data Received During the Period
¢ No laboratory data were received during the weeks of May 1, May 4, May 11, or May 25

¢ During the week of May 18, the KRSG received analytical data for post-construction samples

" TS10006 through TS10025 (collected in April). Soil samples TS10006 and TS10008 through
TS10021 and one duplicate sample (TS10007) were collected from the access road connecting Miller
Road to Staging Area 4N. These samples were collected at spacing of 200 feet and from the same
locations as pre-construction samples K25753 through K25767 (collected in January 2008) Three
post-construction soill samples (TS10022 through TS10024) and one duplicate sample (TS10025)
were collected from the Consumers Energy property located near the Plainwell Dam These samples
were collected from the same locations as pre-construction samples K25737, K25738, and K25751
(collected in September and October 2007) All samples were submitted for polychlorinated biphenyl
(PCB) analysis and were collected to satisfy the requirements of the license agreement for property
access with Consumers Energy Table A summarizes the samples collected

e The KRSG 1s not currently awaiting any analytical data
Issues Encountered and Actions Taken

¢ In April, the KRSG inspected the bank restoration areas at the Plainwell TCRA site On May 13, the
KRSG, MDNR, MDEQ, Michigan Department of the Attorney General, NOAA, USFWS, and Stratus
performed a site walk to iInspect bank restoration areas at the Plainwell TCRA During the inspection,
erosion was Identified in parts of Removal Areas 8, 9, and 10 MDNR submitted photographs from the
inspection to USEPA, who then submitted the photographs to the KRSG on May 19 and 27 The
erosion areas identified were consistent with the areas previously identified by the KRSG during their
inspection The KRSG and USEPA performed a site walk on May 28 to inspect the areas The KRSG
Is reviewing the areas and will discuss a plan to address the erosion with USEPA and MDNR at the
first annual inspection of the banks in June

Developments Anticipated During the Next Reporting Period

¢ Restoration activities scheduled for June include the placement of top soil and mulch and seeding
portions of Removal Areas 13A and 13B, and Staging Area 4N Restoration activities will include the
planting of trees and shrubs not completed during 2008 Restoration activities are scheduled to be
completed in June
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Mr Michael Ribordy
June 15, 2009

Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA — Former Plainwell Impoundment

REPORT #27, JUNE 2009

e On June 8, the KRSG Is scheduled to host a media event to announce the completion of the Plainwell
TCRA

¢ During the week of June 22, the KRSG, USEPA, MDEQ, and MDNR are scheduled to perform the
first annual inspection of the banks at the TCRA site The KRSG s also scheduled to continue
surveying existing bank conditions as a part of post-construction bank monttoring

e The KRSG will continue to submit copies of analytical data to USEPA, if necessary, from TCRA
sampling activities performed in June
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Former Plainwell Impoundment TCRA
Monthly Report #27, May 2009

Table A — Summary of Data Received in May 2009
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TS10006 Post construction sample collected every 200" from access road between PCBs 027 033 None
Miller Road and Staging Area 4N Same location as pre-construction
[TS10007] sample K25753 (January 2008) [PCBs] (026 | [033 [None]

Post construction sample collected every 200' from access road between
TS10008 Miller Road and Staging Area 4N Same location as pre-construction PCBs <0060 033 None
sample K25754 (January 2008)

Post construction sample collected every 200' from access road between
TS10009 Miller Road and Staging Area 4N Same location as pre-construction PCBs <0059 0.33 None
sample K25755 (January 2008)

Post construction sample collected every 200’ from access road between

TS10010 Miller Road and Staging Area 4N Same location as pre-construction PCBs <0059 033 None
sample K25756 (January 2008)
04/29/09 [ 05/18/09 (TCRA119_SDSP TAL Post construction sample collected every 200’ from access road between
TS10011 Miller Road and Staging Area 4N Same location as pre-construction PCBs <0056 033 None

sample K25757 (January 2008)

Post construction sample collected every 200' from access road between
TS10012 Miller Road and Staging Area 4N Same location as pre-construction PCBs <0055 033 None
sample K25758 (January 2008)

Post construction sample collected every 200’ from access road between
TS10013 Miller Road and Staging Area 4N Same location as pre-construction PCBs <0053 033 None
sample K25759 (January 2008)

Post construction sample collected every 200' from access road between
TS10014 Miller Road and Staging Area 4N Same location as pre-construction PCBs <0053 033 None
sample K25760 (January 2008)

Post construction sample collected every 200' from access road between
TS10015 Miller Road and Staging Area 4N Same location as pre-construction PCBs <0053 033 None
sample K25761 (January 2008)
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Former Plainwell Impoundment TCRA
Monthly Report #27, May 2009

Table A — Summary of Data Received in May 2009

Sample Location - - 7 | canuctad | - Result: | ! Action =|-TO8FONSE
D S | ZOMENERC ] dmiakg) |- Lhmit ! [ AETON -

Post construction sémple collected every 200' from access road between
TS10016 Miller Road and Staging Area 4N Same location as pre-construction PCBs <0059 033 None
sample K25762 (January 2008)

Post construction sample collected every 200’ from access road between
TS10017 Miller Road and Staging Area 4N Same location as pre-construction PCBs <0056 033 None
sample K25763 (January 2008)

Post construction sample collected every 200' from access road between
TS10018 Miller Road and Staging Area 4N Same location as pre-construction PCBs <0054 033 None
sample K25764 (January 2008)

Post construction sample collected every 200' from access road between
TS10019 Miller Road and Staging Area 4N Same location as pre-construction PCBs <0057 033 None
sample K25765 (January 2008)

Post construction sample collected every 200’ from access road between

TS10020 Miller Road and Staging Area 4N Same location as pre-construction PCBs <0058 033 None
04/29/09 | 05/18/09 |[TCRA119_SDSP|  TAL sample K25766 (January 2008)
Post construction sample collected every 200' from access road between
TS10021 Miller Road and Staging Area 4N Same location as pre-construction PCBs < 0 056 033 None

sample K25767 (January 2008)

Post construction sample collected from Consumers Energy property near

TS10022 the Plainwell Dam Same location as pre-construction sample K25737 PCBs <0055 033 None
(September 2007)
Post construction sample collected from Consumers Energy property near
TS10023 the Plainwell Dam Same location as pre-construction sample K25738 PCBs <0054 033 None
(September 2007)
TS10024 PCBs <0055 0.33 None

Post construction sample collected from Consumers Energy property near
the Plainwell Dam Same location as pre-construction sample K25751

[TS10025] (October 2007) (PCBs] | (<0054 | [033] [None]

Notes:

* Duplicate samples are shown In brackets

* Analytical results have not been validated

1 - Sample concentration compared to pre-construction sample concentrations

mg/kg - miligrams per kilogram
NR - not received

PCB - Polychlorinated Biphenyls
TAL - TestAmerica Laboratories
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS — Area 1

REPORT #27, MAY 2009

Significant Developments and Activities during the Period, Including Actions Undertaken
Pursuant to the AOC and SOW

e On May 6, USEPA approved the revised Phase 2 work plan for the Crown Vantage area and the
revised Phase 2 work plan for the focused step-out sampling in Area 1 The Crown Vantage sampling
Is described 1n Section 3 4 3 of the Area 1 SRI/FS Work Plan The focused step-out sampling 1s
described in Section 3 4 4 of the Area 1 SRI/FS Work Plan

¢ On May 6, Georgia-Pacific LLC (Georgia-Pacific), ARCADIS, and the Michigan Department of Natural
Resources met at the Plainwell No 2 Dam Area to tour the area

e On May 7, ARCADIS, Georgia-Pacific, and USEPA held a conference call to discuss the Plainwell
No 2 Dam Area time-cnitical removal action (TCRA)

¢ On May 13, USEPA forwarded to Georgia-Pacific the revised draft AOC for the Plainwell No 2 Dam
Area TCRA

e On May 14, the Michigan Department of Environmental Qualty (MDEQ) forwarded to USEPA the
long-term monitoring program report, titted Summary of Baseline PCB Concentrations in Surface
Water and Fish Tissue, Evaluation of Pre- and Post-TCRA Data from the Bryant Mill Pond, and Site-
Wide Trends in Fish Tissue PCB Concentrations

¢ On May 18, USEPA forwarded to ARCADIS approval of the Conceptual Site Model (CSM) Report
The CSM I1s discussed in Section 1 2 1 4 of the SOW

e On May 20, USEPA provided comments to ARCADIS on the Multi-Area FS Technical Memorandum -
Preliminary Permitting/Equivalency Requirements, which Is discussed in Section 1 2 2 3 of the SOW

e On May 21, ARCADIS submitted to USEPA the final CSM Report
e On May 21, ARCADIS, Georgia-Pacific and USEPA met in Chicago to discuss site-related issues

e On May 22, ARCADIS submitted to USEPA the draft Design Report for the Plainwell No 2 Dam Area
TCRA.

¢ Georgia-Pacific awaits USEPA's response to the letter requesting USEPA’s data usability
determination for existing data for purposes of the SRI/FS, which was submitted to USEPA on August
27, 2007 These data are described in Section 1 1 2 of the SOW
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS — Area 1

REPORT #27, MAY 2009

* Georgia-Pacific awaits USEPA’s comments on the one remaining Multi-Area FS document described
in Section 1 2 2 of the SOW (Preliminary Remedial Technology Screening [Section 1 2 2 1]) and the
Candidate Technologies and Testing Needs Technical Memorandum (described in Section 4 1 of the
SOW), which were submitted to USEPA on February 22, 2008

o Georgia-Pacific awaits USEPA comments on the revised Source Investigation at the Former
Kalamazoo and Hawthorme Mill Properties report, which i1s discussed in Section 2 2 1 1 of the SOW.

Data Collected and Field Activities Conducted during the Period

« On May 5, ARCADIS collected water level readings from the three staff gauges located in the
Plainwell No. 2 Dam Area Table A summarizes the data collected

¢ During the week of May 11, Germano & Associates performed sediment profile imaging in Lake
Allegan Lake Allegan is Area 6 of Operable Unit 5

¢ During the week of May 11, ARCADIS collected sediment cores for geochronologic analyses in Lake
Allegan Table B presents the samples that were collected The samples were sent to Mass Spec
Services for radionuclide analysis and to TestAmerica Laboratories, Inc (TestAmerica) for PCB
analysis Samples for PCB analysis are being retained in frozen storage at TestAmerica pending
results of the radionuclide analysis

Laboratory Data Received during the Period

s On May 13, ARCADIS received the analytical results from TestAmerica for the first round of
groundwater and surface water samples collected in the Plainwell TCRA area (sample delivery group
[SDG] KAL459) Table C presents the samples for which data were received. These samples were
collected in accordancée with Section 3 4 6 of the Area 1 SRI/FS Work Plan

¢ No data packages were received in March, therefore, no validated data packages are included in this
monthly report

Problems
¢ No problems were encountered
Actions Taken to Correct Problems

e None
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS - Area 1

REPORT #27, MAY 2009

Developments Anticipated during the Next Two Reporting Periods

e During the week of June 22, ARCADIS is scheduled to collect the samples as outined in the revised
Phase 2 work plan for the Crown Vantage area, the samples as outlined in the revised Phase 2 work
plan for the focused step-out sampling in Area 1, and additional bathymetric monitoring data in the
former Plainwell Impoundment Bathymetnc monitoring in the former Plainwell Impoundment is
discussed in Section 3 4 5 of the Area 1 SRI/FS Work Plan

¢ During the week of June 29, ARCADIS i1s scheduled to collect the second round of groundwater and
surface water samples in the Plainwell TCRA area

e OnJune 12, ARCADIS, Georgia-Pacific, and USEPA are scheduled to meet to discuss the Plainwell
No 2 Dam Area TCRA Draft Design Report

¢ In June, ARCADIS 1s scheduled to send out access request letters to landowners associated with the
Plainwell No 2 Dam Area TCRA.

¢ InJune, ARCADIS i1s scheduled to submit a revised draft Multi-Area FS Technical Memorandum -
Preliminary Permitting/Equivalency Requirements to USEPA

e InJune, USEPA s scheduled to provide comments on the revised Source Investigation af the Former
Kalamazoo and Hawthorne Mill Properties report

e Validated data for the SDGs received in Apri! from TestAmerica will be included in the June monthly
report These data include post-removal sediment sampling completed in March in the Plainwell
TCRA area (SDGs TCRA116 through TCRA118) This activity 1s described in Section 3 4 5 of the
Area 1 SRI/FS Work Plan

4
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #27, May 2009

Table A — Staff Gage Data — Plainwell No. 2 Dam Area — May 2009

G \DIV11\DOC09\64539_006911100_May 2009_Monthly_SRIFS_Tables xlsx
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L e | Afeet) | Flow (efs)| ST 70 | (feet) . [Flow (cfs) | " | - (feet). | Flow (cfs)
5/5/2009 - 7226 458 1540 7233 939 14 26 726 2 2404
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #27, May 2009

Table B — Lake Alleqan (Area 6] — Sediment Cores Collected in May 2009

.7 Date e s Penetration. |- Recovery | Interval' [ Sample |'- R VR T
+'Collected: Loc @"_‘?;‘3; Depth(ft) |- () o). L) ] em) | D 1P criptlon L iE el S =
5/13/2009 | ALG-9A 15 27 26 0-1 K16793 Black silty fine sand Frozen at Kalamazoo Field Office
1-2 K16794 Black silty fine sand Frozen at Kalamazoo Field Office
2-3 K16795 Black silty fine sand Frozen at Kalamazoo Field Office
34 K16796 Black silty fine sand Frozen at Kalamazoo Field Office
4-5 K16797 Black silty fine sand Frozen at Kalamazoo Field Office
5-6 K16798 Black silty fine sand Frozen at Kalamazoo Field Office
6-7 K16799 Black silt with fine sand Frozen at Kalamazoo Field Office
7-8 K16800 Black siit with fine sand Frozen at Kalamazoo Field Office
8-9 K16801 Dark gray to black silt Frozen at Kalamazoo Field Office
9-10 K16802 Dark gray to black silt Frozen at Kalamazoo Field Office
10-12 | K16803 Dark gray to black silt Frozen at Kalamazoo Field Office
12-14 K16804 Dark gray to black silt Frozen at Kalamazoo Field Office
14-16 | K16805 Dark gray to black silt Frozen at Kalamazoo Field Office
16-18 | K16806 Dark gray to black silt Frozen at Kalamazoo Field Office
18-20 K16807 Dark gray to black silt Frozen at Kalamazoo Field Office
20-25 | K16808 Dark gray to black silt Frozen at Kalamazoo Field Office
25-30 K16809 Dark gray to black silt Frozen at Kalamazoo Field Office
30-35 K16810 Dark gray to black silt Frozen at Kalamazoo Field Office
3540 K16811 Dark gray to black silt Frozen at Kalamazoo Field Office
40-45 | K1€812 Dark gray to black silt Frozen at Kalamazoo Field Office
45-50 |- K16813 Dark gray to black silt Frozen at Kalamazoo Field Office
50-55 K16814 Black silty clay, trace organics Frozen at Kalamazoo Field Office
55-60 K16815 Black silty clay, trace organics Frozen at Kalamazoo Field Office
60-65 | K16816 Black silty clay, trace organics Frozen at Kalamazoo Field Office
65-70 K16817 Black silty clay, trace organics Frozen at Kalamazoo Field Office
5/13/2009 | ALG-10 20 40 38 0-1 K16845 Black silty fine sand
1-2 K16846 Black silty fine sand
2-3 K16847 Black silty fine sand
3-4 K16848 Black silty fine sand
4-5 K16849 Black silty fine sand
5-6 K16850 Black silty fine sand
See Notes on Page 9
A
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #27, May 2009

Table B — Lake Allegan (Area 6) — Sediment Cores Collected in May 2009

-

, ¥ K

2 iDate-i|-- = - |- -Water” *| Penetration °|. Recovery’ |:interval | Sample |5~ 10 oot e T I
:Collected | 9% | peptnt) | = -tm - | "y | (e |oop | ec CPesetom. G D)0 Commensd co
5/13/2009 | ALG-10 20 40 38 6-7 K16851 Black silty fine sand
(Cont) 7-8 K16852 Black silty fine sand -

8-9 K16853 | Dark gray to black silt, trace organics

9-10 K16854 | Dark gray to black silt, trace organics

10-12 K16855 | Dark gray to black silt, trace organics

12-14 | K16856 | Dark gray to black silt, trace organics

14-16 | K16857 | Dark gray to black silt, trace organics

16-18 K16858 | Dark gray to black silt, trace organics

18-20 K16859 | Dark gray to black silt, trace organics

20-25 K16860 { Black silt to dark gray, trace organics

25-30 K16861 | Black silt to dark gray, trace organics

30-35 | kK16862" Dark gray silt

35-40 K16863 Dark gray silt

3440 K16864 Dark gray silt DUP-01 (PCB Analysis Only)
40-45 | K16865 Dark gray silt

45-50 | K16866 Dark gray silt

50-55 K16867 Dark gray silt

55-60 | K16868 Dark gray silt

55-60 | K16869 Dark gray silt DUP-02 (PCB Analysis Only)
60-65 | K16870 Dark gray silt

65-70 | K16871" Dark gray siit

70-75 | K16872 Dark gray silt Frozen at Kalamazoo Field Office
75-80 | K16873 Dark gray silt Frozen at Kalamazoo Field Office
80-85 | K16874 Dark gray silt Frozen at Kalamazoo Field Office
85-90 | K16875 Dark gray silt Frozen at Kalamazoo Field Office
90-95 | K16876 Dark gray silt Frozen at Kalamazoo Field Office
95-100 | K16877 Dark gray silt Frozen at Kalamazoo Field Office

See Notes on Page 9

G \DIVI1\DOC09\64539_006911100_May 2009_Monthly_SRIFS_Tables xlsx
6/15/2009 Page 2 of 9


file:///DIV11/DOC09/64539_006911100_May

Kalamazoo River Study Group

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies

Table B — Lake Allegan {Area 6) — Sediment Cores Collected in May 2009

Monthly Report #27, May 2009

. “Date | 254 | Water: - [ Penetration” | Recovery | Interval- [‘_S.arhp’le e R
“Gollected! | "5 2UON.| paptn sty |- * iy % | (). | em) | D  Desgrption & o CommenEk i .
5/13/2009 SPI-40 23 33 32 0-1 K16818 Black silty fine sand Frozen at Kalamazoo Field Office
1-2 K16819 Black silty fine sand Frozen at Kalamazoo Field Office
2-3 K16820 Black silty fine sand Frozen at Kalamazoo Field Office
3-4 K16821 Black silty fine sand Frozen at Kalamazoo Field Office
4-5 K16822 Black silty fine sand Frozen at Kalamazoo Field Office
5-6 K16823 Black silty fine sand Frozen at Kalamazoo Field Office
6-7 K16824 Black silty fine sand Frozen at Kalamazoo Field Office
7-8 K16825 Black silty fine sand Frozen at Kalamazoo Field Office
8-9 K16826 Black silty fine sand Frozen at Kalamazoo Field Office
9-10 K16827 Btack silt, trace fine sand Frozen at Kalamazoo Field Office
10-12 K16828 Black silt, trace fine sand Frozen at Kalamazoo Field Office
12-14 | K16829 Black silt, trace fine sand Frozen at Kalamazoo Field Office
14-16 K16830 Black silt, trace fine sand Frozen at Kalamazoo Field Office
16-18 K16831 | Dark gray to black silt, trace fine sand, Frozen at Kalamazoo Field Office
trace organics
18-20 K16832 | Dark gray to black silt, trace fine sand, Frozen at Kalamazoo Field Office
trace organics
20-25 K16833 | Black silt to dark gray trace organics Frozen at Kalamazoo Field Office
25-30 K16834 | Black silt to dark gray trace organics Frozen at Kalamazoo Field Office
30-35 K16835 | Black silt to dark gray trace organics Frozen at Kalamazoo Field Office
3540 K16836 Black silt Frozen at Kalamazoo Field Office
4045 K16837 Black siit Frozen at Kalamazoo Field Office
45-50 K16838 Black siit Frozen at Kalamazoo Field Office
50-55 K16839 Black silt Frozen at Kalamazoo Field Office
55-60 K16840 Black silt Frozen at Kalamazoo Field Office
60-65 K16841 Black silt Frozen at Kalamazoo Field Office
65-70 K16842 Dark gray to black silt, organics Frozen at Kalamazoo Field Office
70-75 | K16843 Dark gray to black silt, organics Frozen at Kalamazoo Field Office
75-80 K16844 Dark gray to black silt, organics Frozen at Kalamazoo Field Office
80-90 Woody Debris No Sample
See Notes on Page 9
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Kalamazoo River Study Group

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies

Table B — Lake Allegan (Area 6) — Sediment Cores Collected in May 2009

Monthly Report #27, May 2009

B

vy Date’s ' . | .water! | Penetration: |- Recovery. | Interval’|: Sample: - T el ST e ol
“Collectad | 2%4UON 'popiwey | iy S [ | qemy |C o | L oDesenRten Tie [ Somments.
5/14/2009 ALG-5 13.5 3.0 28 0-1 K16965 Dark gray to black silt
1-2 K16966 Dark gray to black silt
2-3 K16967 Dark gray to black silt
34 K16968 Dark gray to black silt
34 K16969 Dark gray to black silt DUP-08 (PCB Analysis Only)
4-5 K16970 Dark gray to black silt
5-6 K16971 Dark gray to black silt
6-7 K16972 Dark gray to black silt
7-8 K16973 Dark gray to black silt
8-9 K16974 Dark gray to black silt
9-10 K16975 Dark gray to black silt
10-12 | K16976" Dark gray to black silt
12-14 | K16977 Dark gray to black siit
14-16 K16978 Dark gray to black silt
16-18 | K16979 Dark gray to black silt -
16-18 | K16980 Dark gray to black silt DUP-09 (PCB Analysis Only)
18-20 | k16981' | Dark gray to black silt, trace organics
20-25 K16982 | Dark gray to black silt, trace organics
25-30 | K16983 | Dark gray to black silt, trace organics
30-35 K16984 Dark gray to black clayey silt, trace
organics
3540 | K16985" Dark gray to black clayey silt, trace
organics
40-45 K16986 Dark gray to black clayey silt, trace
organics
45-50 K16987 Dark gray to black clayey silt, trace
organics
50-55 K16988 Dark gray to black clayey silt, trace
organics
55-60 Woody Debris No Sample
60-65 | K16989 Woody organics with silt
See Notes on Page 9
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Table B — Lake Allegan (Area 6) — Sediment Cores Collected in May 2009

Kalamazoo River Study Group

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #27, May 2009

o Date: ] e2 4 0L Watér | Penetration. | -Recovery | Interval | |Sample - T b ese r'i;é;'n-‘—'
+Collected , | - ;=% -] Depth (ft) | 7 ] e () o gem) | MDY L T -
5/14/2009 ALG-6 13.0 26 0-1 K16990 Dark gray to black silt
1-2 K16991 Dark gray to black silt
2-3 K16992 Dark gray to black silt
34 K16993 Dark gray to black silt
4-5 K16994 Dark gray to black silt
4-5 K16995 Dark gray to black silt DUP-10 (PCB Analysis Only)
5-6 K16996 Dark gray to black silt
6-7 K16997 Dark gray to black silt
7-8 K16998 Dark gray to black silt
: 89 K16999 Dark gray to black silt
9-10 K17000 Dark gray to black silt
9-10 K17001 Dark gray to black silt DUP-11 (PCB Analysis Only)
10-12 | K17002 Dark gray to black silt
12-14 | k17003’ Dark gray to black silt
14-16 | K17004 Dark gray to black silt
16-18 | K17005 Dark gray to black silt
18-20 | K170086' Dark gray to black silt
20-25 | K17007 Dark gray to black silt
25-30 K17008 Dark gray to black silt
30-35 K17009 Dark gray to black silt
3540 | k17010" Dark gray to black silt
4045 K17011 Dark gray to black silt
45-50 K17012 Dark gray to black silt
50-55 K17013 Dark gray to black silt
55-60 K17014 Dark gray to black clayey silt
60-65 K17015 Dark gray to black clayey silt
5/14/2009 ALG-7 125 31 31 0-1 K16878 Dark gray to black very loose silt
1-2 K16879 Dark gray to black very loose silt
2-3 K16880 Dark gray to black very loose silt
2-3 K16881 Dark gray to black very loose silt DUP-03 (PCB Analysis Only)
34 K16882 Dark gray to black silt

See Notes on Page 9
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Kalamazoo River Study Group

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies

Monthly Report #27, May 2009

Table B — Lake Allegan (Area 6) — Sediment Cores Collected in May 2009

“rDate | a I (Water- | Penetration |.Recovery .| Interval-| Sample | - RN PR
_Collected {-°%°" | paptn | " . |y ] ey, |L e | o op Deseription” . Y cComments
5/14/2009 ALG-7 125 31 31 4-5 K16883 Dark gray to black silt
(Cont) 5-6 K16884 Dark gray to black silt
6-7 K16885 Dark gray to black silt
7-8 K16886 Dark gray to black silt
8-9 K16887 Dark gray to black silt
9-10 K16888 Dark gray to black silt
~ 10-12 | K16889" Dark gray to black silt
12-14 K16890 Dark gray to black silt
14-16 | K16891 Dark gray to black silt
14-16 | K16892 Dark gray to black siit DUP-04 (PCB Analysis Only)
16-18 | K16893 Dark gray to black siit )
18-20 | K16894 Dark gray to black silt
20-25 { K16895' Dark gray to black silt
25-30 K16896 Dark gray to black silt
. 30-35 | K16897 Dark gray to black silt
35-40 K16898 Dark gray to black silt
40-45 K16899 Dark gray to black silt
45-50 | K16900 Dark gray to black silt
50-55 | K16901 Dark gray to black silt
55-60 K16902 Dark gray to black silt
60-65 | K16903 | Dark gray to black silt, trace organics
65-70 K16904 | Dark gray to black silt, trace organics
70-75 K16905 Dark gray to black clayey silt, trace Frozen at Kalamazoo Field Office
organics
75-80 K16906 Dark gray to black clayey silt, trace Frozen at Kalamazoo Field Office
organics
80-85 K16907 Dark gray to black clayey silt, trace Frozen at Kalamazoo Field Office
organics
See Notes on Page 9
G \DIV11\DOC09\64533_006911100_May 2009_Monthly_SRIFS_Tables xlsx
6/15/2009 Page 6 of 9



file:///DIV1

Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #27, May 2009

Table B — Lake Allegan (Area 6) — Sediment Cores Collected in May 2009

. Date. | .| Penetration | ‘Recovery '| Interval:| Sample TN foe gl s ins T
“Collected " |: Yooy =)o e o] gemy | ap . |, .7 v Deseription T c.s, - v, ‘Comments; .. ..
5/14/2009 26 24 0-1 K16908 Dark gray to black silt
1-2 K16909 Dark gray to black silt
2-3 K16910 Dark gray to black silt
34 K16911 Dark gray to black silt
4-5 K16912 Dark gray to black silt
5-6 K16913 Dark gray to black silt
56 K16914 Dark gray to black silt DUP-05 (PCB Analysis Only)
6-7 K16915 Dark gray to black silt
7-8 K16916 Dark gray to black silt
8-9 K16917 Dark gray to black silt
9-10 K16918 Dark gray to black silt
10-12 K16919 Dark gray to black silt
12-14 | K16920 Dark gray to black silt
12-14 | K16921 Dark gray to black silt DUP-06 (PCB Analysis Only)
14-16 K16922 Dark gray to black silt
16-18 | K16923" Dark gray to black silt
18-20 K16924 Dark gray to black silt
20-25 K16925 Dark gray to black silt
25-30 | K16926 Dark gray to black silt
30-35 | K16927 Dark gray to black silt
3540 | K16828 Dark gray to black silt
40-45 | K16929 Dark gray to black silt
45-50 | K16930 Dark gray to black silt
50-55 K16931 Dark gray to black silt
55-56 K16932 Dark gray silt, trace roots and shelis
5/14/2009 ALG-9 35 40 39 0-1 K16933 | Dark gray to black silty fine sand, trace Frozen at Kalamazoo Field Office
organics
1-2 K16934 | Dark gray to black silty fine sand, trace Frozen at Kalamazoo Field Office
organics
2-3 K16935 | Dark gray to black silty fine sand, trace Frozen at Kalamazoo Field Office
organics

See Notes on Page 9.
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Kalamazoo River Study Group

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies

Monthly Report #27, May 2009

Table B — Lake Allegan (Area 6) — Sediment Cores Collected in May 2009

:Date % |- % w7 . |, Water.' | :Penetration | Recovery | Interval |.Sample |-"=7: [0 i v
“Colltsd [ L2RUON | opun i [ o L ) | dem) <] D |- Desorition . Lt L Coments o 1
5/14/2009 ALG-9 35 40 39 34 K16936 | Dark gray to black silty fine sand, trace Frozen at Kalamazoo Field Office
(Cont) organics
4-5 K16937 | Dark gray to black silty fine sand, trace Frozen at Kalamazoo Field Office
organics
5-6 K16938 | Dark gray to black silty fine sand, trace Frozen at Kalamazoo Field Office
. organics
6-7 K16939' | Dark gray to black silty fine sand, trace Frozen at Kalamazoo Field Office
organics
7-8 K16940 | Dark gray to black silt, trace fine sand Frozen at Kalamazoo Field Office
8-9 K16941 | Dark gray to black silt, trace fine sand Frozen at Kalamazoo Field Office
9-10 K16942 | Dark gray to black silt, trace fine sand Frozen at Kalamazoo Field Office
10-12 K16943 | Dark gray to black silt, trace fine sand Frozen at Kalamazoo Field Office
10-12 | k16944’ | Dark gray to black silt, trace fine sand |DUP-07 (PCB Analysis Only), Frozen at
Kalamazoo Field Office
12-14 | K16945' | Dark gray to black silt, trace fine sand Frozen at Kalamazoo Field Office
14-16 K16946 | Dark gray to black silt, trace fine sand, Frozen at Kalamazoo Field Office
trace organics
16-18 | K16947 | Dark gray to black silt, trace fine sand, Frozen at Kalamazoo Field Office
trace organics
18-20 K16948 | Dark gray to black silt, trace fine sand, Frozen at Kalamazoo Field Office
trace organics
20-25 K16949 | Dark gray to black silt, trace fine sand, Frozen at Kalamazoo Field Office
trace organics
25-30 K16950 Dark gray to black silt Frozen at Kalamazoo Field Office
30-35 K16951 Dark gray to black silt Frozen at Kalamazoo Field Office
35-40 | K16952 Dark gray to black silt Frozen at Kalamazoo Field Office
See Notes on Page 9
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #27, May 2009

Table B — Lake Allegan (Area 6) — Sediment Cores Collected in May 2009

<7 Date.- o aﬁlt_fn /| Water : |-Penetration .| ‘Recovery | Interval | -Sample S f‘]_e s ptlon .
. Collected: |~ ;| Depth(ft){ - _{ft)- - °] =« (f)-- ] (em) '|:-7ID -~ LW T T T

5/14/2009 ALG-9 35 40 39 4045 | K16953 Dark gray to black silt Frozen at Kalamazoo Freld Office

(Cont) 45-50 K16954 Dark gray to black silt Frozen at Kalamazoo Field Office

50-55 | K16955 Dark gray to black silt Frozen at Kalamazoo Field Office

55-60 | K16956 Dark gray to black silt Frozen at Kalamazoo Field Office

60-65 K16957 Dark gray to black silt Frozen at Kalamazoo Field Office

65-70 | K16958 Dark gray to black silt Frozen at Kalamazoo Field Office

70-75 | K16959 Dark gray to black silt Frozen at Kalamazoo Field Office

75-80 K16960 Dark gray to black silt Frozen at Kalamazoo Field Office

80-85 | K16961 Dark gray to black silt Frozen at Kalamazoo Field Office

85-90 | K16862 Dark gray to black silt Frozen at Kalamazoo Field Office

90-95 | K16963 Dark gray to black silt Frozen at Kalamazoo Field Office

95-100 | K16964 Dark gray to black silt Frozen at Kalamazoo Field Office

Notes:

All samples (not listed as frozen at the Kalamazoo Field Office) were submitted to Mass Spec for Pb-210 and Cs-137 geochronological analysis and
TestAmerica for PCB analysis (on hold at lab)

'MS/MSD performed on this sample
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #27, May 2009

Table C — Plainwell TCRA Area — Groundwater and Surface Water Samples - Data Received in

May 2009
¢-| -, SampleiD:." " |- ‘Location iD- ° - SDG
TS40000 MW-12 KAL459
TS40001 MW-14 KAL459
TS31000 SG-5 KAL459
4/1412009 TS40002 [TS40003] MW-11 KAL459
TS40004 MW-13 KAL459
TS40005 MW-10 KAL459
TS40006 MW-15 KAL459
4/15/2009 TS40007 MW-4 KAL459
TS40008 MW-5 KAL459
TS40009 MW-8 KAL459
TS40010 MW-3 KAL459
TS40011 MW-7 KAL459
4/16/2009 TS40012 MW-2 KAL459
TS40013" MW-6 KAL459 .
TS40014 [TS40015] MW-1 KAL459
4/17/2009 TS40016 MW-9 KAL459
TS31001" [TS31002] SG-5. KAL459

Notes:

All samples sent to TestAmerica Laboratories, Inc for the following analyses
PCBs, total organic carbon (TOC), total dissolved solids (TDS), total
suspended solids (TSS), chlonde, sulfate and alkalinity, and total metals
(1e, sodium, calcium, potassium, magnesium)

'MS/MSD performed on this sample

Duplicate samples are in brackets
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